
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/01/2021

ESTIMATE SUMMARY 03:24:44

CONTID: C22558         ESTIMATE NO: 0004 PROG 2005

PCN: 22558-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FRISCO TO SILVERTHORNE PERCENT TIME:

PROJECT NO: NHPP0702-384                  

I-70 FRISCO TO SILVERTHORNE

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,945,942.84 PARTICIPATING $ $ 1,591,128.72

AWARD PROJECT AMT: 5,695,942.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -41,514.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.92

FIXED COMPLETION DATE

FIXED COMPLETION DATE

56.55%

2,583,615.25

1,591,128.72

1,591,128.72

1,549,614.05

$

$

$

$

3,362,327.59

0.00

3,362,327.59

0.00

3,362,327.59

-85,439.14

0.00

3,276,888.45

0.00

AMOUNT DUE 3,276,888.45 1,549,614.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,549,614.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

118.0 TIME ALLOW: 10/28/2021 ??:??:??

ORIG TIME ALLOW: 10/28/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/03/2021

05/03/2021

08/28/2021

11/12/2020

11/18/2020

12/03/2020

05/03/2021
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PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 4,254.000

0.000

202-00201  
 

60,619.504,254.000

0.00

4,254.000

LF  

14.25000

0010 *Removal of Asphalt Mat (Planing) 29,906.000

45,802.000

202-00240  
 

295,261.2075,708.000

178,627.80

128,554.000

SY  

3.90000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

27,473.000

SF  

0.79000

0020 *Removal of Guardrail Type 3 13,283.000

848.000

202-01130  
 

59,350.2014,131.000

3,561.60

15,708.000

LF  

4.20000

0025 *Removal of End Anchorage 1.000

8.000

202-01300  
 

2,295.009.000

2,040.00

12.000

EACH

255.00000

0030 Unclassified Excavation (Complete In Place) 1,971.000

0.000

203-00010  
 

103,773.151,971.000

0.00

1,971.000

CY  

52.65000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

122.00000

0040 Truck 5.000

0.000

203-01580  
 

528.255.000

0.00

40.000

HOUR

105.65000

0045 Combination Loader 50.000

0.000

203-01594  
 

6,500.0050.000

0.00

50.000

HOUR

130.00000

0050 *Potholing 8.500

0.000

203-01597  
 

2,975.008.500

0.00

60.000

HOUR

350.00000

0055 Laborer 85.000

0.000

203-02330  
 

3,931.2585.000

0.00

85.000

HOUR

46.25000
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PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 200.000

0.000

208-00002  
 

920.00200.000

0.00

500.000

LF  

4.60000

0065 *Aggregate Bag 132.000

0.000

208-00035  
 

689.04132.000

0.00

500.000

LF  

5.22000

0070 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

1,725.001.000

0.00

1.000

EACH

1,725.00000

0075 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

185.004.000

0.00

40.000

HOUR

46.25000

0080 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

260.002.000

0.00

40.000

HOUR

130.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

312.00000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

65.75000

0095 *Seeding (Native) 0.500

0.000

212-00006  
 

1,470.000.500

0.00

0.500

ACRE

2,940.00000

0100 *Soil Conditioning 0.500

0.000

212-00032  
 

5,027.500.500

0.00

0.500

ACRE

10,055.00000

0105 *Mulching (Weed Free) 0.500

0.000

213-00003  
 

3,155.000.500

0.00

0.500

ACRE

6,310.00000

0110 *Mulch Tackifier 100.000

0.000

213-00061  
 

450.00100.000

0.00

200.000

LB  

4.50000
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PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Wildlife Biologist 108.000

25.000

240-00000  
 

12,774.65133.000

2,401.25

140.000

HOUR

96.05000

0120 *Removal of Nests 30.500

0.000

240-00010  
 

2,929.5330.500

0.00

40.000

HOUR

96.05000

0125 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

3.40000

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

275.000

403-00721  
 

32,862.50275.000

32,862.50

905.000

SY  

119.50000

0135 *Hot Mix Asphalt (Grading SX) (75) 0.000

9,530.010

403-34701  
 

874,378.429,530.010

874,378.42

18,150.000

TON 

91.75000

0140 Asphalt Cement Performance Grade (PG 58-28) 0.000

400.500

411-03352  
 

120,150.00400.500

120,150.00

1,132.000

TON 

300.00000

0145 Emulsified Asphalt (Slow-Setting) 0.000

2,712.500

411-10255  
 

14,918.752,712.500

14,918.75

13,184.000

GAL 

5.50000

0150 Grouted Riprap 38.000

0.000

506-00030  
 

16,150.0038.000

0.00

76.000

CY  

425.00000

0155 Riprap (12 Inch) 16.000

0.000

506-00212  
 

4,400.0016.000

0.00

28.000

CY  

275.00000

0160 *Guardrail Type 3 (6-3 Post Spacing) 11,458.000

848.000

606-00301  
 

492,240.0012,306.000

33,920.00

13,497.000

LF  

40.00000

0165 *Guardrail Type 3 (Double) (6-3 Post Spacing) 1,825.000

0.000

606-00350  
 

127,750.001,825.000

0.00

1,905.000

LF  

70.00000
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PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *End Anchorage Type 3D 0.000

3.000

606-01340  
 

4,170.003.000

4,170.00

7.000

EACH

1,390.00000

0175 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

4,245.00000

0180 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

4.000

EACH

1,960.00000

0185 *Median Terminal 0.000

3.000

606-01460  
 

36,300.003.000

36,300.00

3.000

EACH

12,100.00000

0190 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4,470.001.000

0.00

2.000

EACH

4,470.00000

0195 *End Anchorage (Flared) 0.000

4.000

606-02005  
 

18,020.004.000

18,020.00

7.000

EACH

4,505.00000

0200 Curb Type 6 (Section M) 0.000

377.000

609-60011  
 

4,901.00377.000

4,901.00

3,000.000

LF  

13.00000

0205 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

12.000

EACH

50.85000

0210 *Mobilization 0.534

0.357

626-00000  
 

512,325.000.891

205,275.00

1.000

L S 

575,000.00000

0215 *Public Information Management (Tier III) 118.000

28.000

626-01113  
 

9,898.80146.000

1,898.40

214.000

DAY 

67.80000

0220 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

325.000

GAL 

135.60000



CONTID: C22558         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pavement Marking Paint (High Build) 105.000

432.000

627-00013  
 

40,275.00537.000

32,400.00

537.000

GAL 

75.00000

0230 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

5,208.000

SF  

14.25000

0235 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

4,150.000

HOUR

27.00000

0240 *Traffic Control Inspection 32.000

8.000

630-00007  
 

11,300.0040.000

2,260.00

84.000

DAY 

282.50000

0245 *Traffic Control Management 46.000

16.000

630-00012  
 

61,690.0062.000

15,920.00

95.000

DAY 

995.00000

0250 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

904.00000

0255 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

339.00000

0260 *Construction Traffic Sign (Panel Size A) 0.500

0.000

630-80341  
 

25.000.500

0.00

12.000

EACH

50.00000

0265 *Construction Traffic Sign (Panel Size B) 21.000

0.000

630-80342  
 

1,050.0021.000

0.00

64.000

EACH

50.00000

0270 *Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

350.007.000

0.00

48.000

EACH

50.00000

0275 *Construction Traffic Sign (Special) 48.000

0.000

630-80344  
 

960.0048.000

0.00

96.000

SF  

20.00000
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PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,500.001.000

0.00

2.000

EACH

4,500.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

3,500.001.000

0.00

2.000

EACH

3,500.00000

0290 *Drum Channelizing Device 47.000

0.000

630-80360  
 

1,410.0047.000

0.00

500.000

EACH

30.00000

0295 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

180.006.000

0.00

20.000

EACH

30.00000

0300 *Drum Channelizing Device (With Light) (Steady Burn) 21.000

0.000

630-80364  
 

630.0021.000

0.00

42.000

EACH

30.00000

0305 *Portable Traffic Speed Monitor 0.500

0.000

630-80367  
 

750.000.500

0.00

2.000

EACH

1,500.00000

0310 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,000.000

LF  

78.60000

0315 *Traffic Cone 128.000

0.000

630-80380  
 

1,920.00128.000

0.00

1,000.000

EACH

15.00000

0320 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

4,750.00000

0325 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

904.00000

0330 *Mobile Attenuator 0.500

0.000

630-85020  
 

36,160.000.500

0.00

1.000

EACH

72,320.00000
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PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Night Work Lighting 0.590

0.130

632-00000  
 

39,456.000.720

7,124.00

1.000

L S 

54,800.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

55,681.480

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0350 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

85,000.000

F A 

1.00000

0355 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0370 Project First Program 1,000.000

0.000

700-70111  
 

1,000.001,000.000

0.00

5,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 3,042,909.741,591,128.725,341,788.17CURRENT AMT0200 $ $ $

CAT NO0300 F-12-X 

0380 *Removal of Asphalt Mat (Planing) 2,901.000

0.000

202-00240  
 

11,313.902,901.000

0.00

3,101.000

SY  

3.90000
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PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0300 F-12-X 

0385 *Removal of Bridge Railing 85.000

0.000

202-00425  
 

1,440.7585.000

0.00

106.000

LF  

16.95000

0390 *Removal of Portions of Present Structure (Class 2) 116.690

0.000

202-00453  
 

54,844.30116.690

0.00

116.690

SY  

470.00000

0395 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

1,435.00000

0400 *Removal of Portions of Present Structure 20.890

0.000

202-00503  
 

14,163.4220.890

0.00

20.890

SY  

678.00000

0405 *Sandblasting Reinforcing Steel 137.580

0.000

202-05100  
 

1,554.65137.580

0.00

137.580

SY  

11.30000

0410 Hot Mix Asphalt (Grading SX) (75) 498.190

0.000

403-34701  
 

45,708.93498.190

0.00

512.000

TON 

91.75000

0415 Asphalt Cement Performance Grade (PG 58-28) 24.010

0.000

411-03352  
 

7,203.0024.010

0.00

31.000

TON 

300.00000

0420 Emulsified Asphalt (Slow-Setting) 100.000

0.000

411-10255  
 

550.00100.000

0.00

156.000

GAL 

5.50000

0425 *Structural Steel 2,726.000

0.000

509-00000  
 

19,490.902,726.000

0.00

3,765.000

LB  

7.15000

0430 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

96.000

LF  

33.90000

0435 *Concrete Class D 0.900

0.000

601-03000  
 

9,054.000.900

0.00

1.000

CY  

10,060.00000
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PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0300 F-12-X 

0440 *Concrete Class DR 14.500

0.000

601-03057  
 

32,770.0014.500

0.00

14.500

CY  

2,260.00000

0445 *Galvanic Anodes 387.000

0.000

601-51005  
 

13,990.05387.000

0.00

387.000

EACH

36.15000

0450 *Reinforcing Steel (Epoxy Coated) 752.000

0.000

602-00020  
 

4,248.80752.000

0.00

752.000

LB  

5.65000

0455 *Transition Type BR10B-GR3 0.000

0.000

606-01402  
 

0.000.000

0.00

3.000

EACH

9,902.20000

CAT 216,332.700.00262,536.57CURRENT AMT0300 $ $ $

CAT NO0301 F-12-R 

0460 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,720.000

SY  

3.90000

0465 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

73.000

LF  

16.95000

0470 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

470.00000

0475 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

1,435.00000

0480 *Removal of Portions of Present Structure 7.000

0.000

202-00503  
 

4,746.007.000

0.00

9.000

SY  

678.00000

0485 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

146.000

LF  

141.25000
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PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0301 F-12-R 

0490 *Sandblasting Reinforcing Steel 7.000

0.000

202-05100  
 

79.107.000

0.00

64.000

SY  

11.30000

0495 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

284.000

TON 

91.75000

0500 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

18.000

TON 

300.00000

0505 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

86.000

GAL 

5.50000

0510 *Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

2,150.000

LB  

7.15000

0515 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

146.000

LF  

310.00000

0520 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

143.000

LF  

33.90000

0525 *Concrete Class D 0.380

0.000

601-03000  
 

3,822.800.380

0.00

1.000

CY  

10,060.00000

0530 *Concrete Class DR 0.100

0.000

601-03057  
 

226.000.100

0.00

7.000

CY  

2,260.00000

0535 *Concrete (Patching) 45.000

0.000

601-06150  
 

3,611.2545.000

0.00

45.000

SF  

80.25000

0540 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

36.15000
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PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0301 F-12-R 

0545 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

500.000

LB  

5.65000

0550 *Transition Type BR10B-GR3 0.000

0.000

606-01402  
 

0.000.000

0.00

3.000

EACH

9,902.20000

CAT 12,485.150.00194,826.10CURRENT AMT0301 $ $ $

CAT NO0302 F-12-P 

0555 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

291.000

SY  

3.90000

0560 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

5.000

LF  

16.95000

0565 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

2.000

SY  

678.00000

0570 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

24.000

TON 

91.75000

0575 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

2.000

TON 

300.00000

0580 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

15.000

GAL 

5.50000

0585 *Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

835.000

LB  

7.15000

0590 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

152.000

LF  

33.90000
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PCN: 22558-BID    ESTIMATE RUN 09/01/2021

PROJECT: NHPP0702-384                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:24:44

CUMULATIVE
AMOUNT

CAT NO0302 F-12-P 

0595 *Transition Type BR10B-GR3 0.000

0.000

606-01402  
 

0.000.000

0.00

4.000

EACH

9,902.20000

CAT 0.000.0056,192.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 *Field Office (Class 2) 1.000

0.000

620-00002  
 

47,560.001.000

0.00

1.000

EACH

47,560.00000

0605 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

36,700.001.000

0.00

1.000

EACH

36,700.00000

0610 *Sanitary Facility 1.000

0.000

620-00020  
 

6,340.001.000

0.00

1.000

EACH

6,340.00000

CAT 90,600.000.0090,600.00CURRENT AMT0400 $ $ $

$ 3,362,327.591,591,128.72$5,945,942.84$CURRENT AMTPROJECT TOTAL


